Tab C, No. 5(a)

SEDAR 16. King Mackerel
Proposed Schedule of Events
Workshop Appointments Made
September, 2007

TORs and Schedule Approved by SAMFC/GMFMC
September 2007

Data Scoping Conference Call 1
October  2007

Data Scoping Conference Call 2
December 2007

DW Hotel Reservation Cut off: 
  TBD 


Working Paper/Data Submission to SEDAR Staff: 
December 7, 2007 

Final Materials Distribution to DW Panel
December 14, 2007

Data Workshop: 
January 14-18, 2008

1st Draft of Data Workshop Reports and to-do list: 
January 18, 2008 (end of workshop)

Data Spreadsheet submitted for Panel Review
February 29, 2008

Final Draft of DW Reports for review by DW panel: 
.February 29, 2008 


Data Spreadsheet comments due to data compiler:
March 14, 2008


DW Sections comments due to Editors: 
March 14, 2008

Assessment Workshop Hotel Cut-off: 
TBD

Datasets Submitted to analytical team and AW panel 
March 28,2008


DW Report sections submitted to SEDAR Staff
March 28, 2008

DW Report Distribution to AW Panel: 
April 4, 2008

Assessment Workshop working papers submission:
April 11, 1008

Final Materials Distribution to AW Panel
April 18, 2008

Review Workshop Hotel Cut-off:
TBD

Assessment Workshop: 
May 5 - 9, 2008

AW Report 1st Draft and to-do list completed: 
May 9 (end of Workshop)

AW Draft and base model runs distributed for panel for review: 
June 20, 2008

AW conference call to finalize recommendations
June 25-27, 2008


AW panel report comments due to editors: 
July 7, 2008

Final assessment report to SEDAR staff: 
July 18, 2008

RW Working Paper Submission
July 23, 2008

Final Materials distribution to review panel: 
July 25, 2008

Review Workshop: 
August 11-15, 2008

First Draft Review Reports and to-do list
August 15, 2008 (end of workshop)


Review Workshop Reports due to Chair
August 29, 2008

Review Workshop Addenda Reports due to Chair
August 29, 2008

Review Workshop Reports & Final Addenda due to SEDAR Staff
September 5, 2008

Complete Assessment Report Submitted to Council
September 19, 2008

