

SEDAR 22
 Gulf of Mexico Yellowedge Grouper and Tilefish
 Schedule of Events

Draft September 2009

| | |
|---|----------------------------------|
| TORS and Schedule Approved: | October 2009 |
| Workshop Appointments Final: | October 2009 |
| Data Scoping Conference Call (DW Panel): | January 11-15, 2010 |
| Data Scoping Webinar (DW Panel) | February 16-19, 2010 |
| DW Hotel Reservation Cut off: | February 15, 2010 |
| DW Working Paper/Data Submission to SEDAR Staff: | March 1, 2010 |
| Pre-DW Conference Call (DW Working Group Chairs): | March 8-12, 2010 |
| Data Evaluation Workshop: (Tampa, FL) | March 15 - 19, 2010 |
| <i>Report Deadlines:</i> | |
| 1st Draft of Data Evaluation Workshop Report: | March 19, 2010 (end of workshop) |
| Draft DW Reports to DW panel for review: | April 16, 2010 |
| Report Comments due to Editors: | April 30, 2010 |
| Final DW reports to SEDAR Staff: | May 7, 2010 |
| Final DW Reports Complete & Distribution to AW Panel: | May 14, 2010 |
| <i>Data Spreadsheet Deadlines:</i> | |
| Data Spreadsheet to DW panel for Review: | April 30, 2010 |
| Data Spreadsheet Comments to Data Compiler: | May 14, 2010 |
| Final Data Spreadsheet to DW panel for approval, to AW panel FYI: | May 21, 2009 |
| Final DW Data Spreadsheet Approval | May 28, 2010 |
| Final DW Data Spreadsheet Complete & Distribution to AW Panel: | May 31, 2010 |
| Assessment Process I working papers submission: | June 11, 2010 |
| Pre-AP Conference Call (AW Panel) | June 14-18, 2010 |
| Assessment Process I: | June – August, 2010 |
| Distribution of functioning model and model documentation | June 21-25, 2010 |
| First assessment webinar | June 21-25, 2010 |
| Additional assessment webinars (AP Panel) | July-August, 2010 |
| AP I Report Draft to panel for review: | August 16, 2010 |
| AP Report/Results Review webinar (AP Panel) | August 16 - 20, 2010 |
| AP panel report comments due to editors: | August 25, 2010 |
| Final Assessment Report I to SEDAR staff: | September 1, 2010 |
| Pre-Review Comment Period | September 2010 |
| Public comment period | September 1-21, 2010 |
| CIE Review | September 1-10, 2010 |
| Consolidation of comments | September 22-30, 2010 |
| Assessment Process II: | October – November 2010 |
| Review of Comments webinar | October 4-8, 2010 |
| Comments Responses webinar | October 25-29, 2010 |
| Finalize results webinar | November 8-12, 2010 |
| AP II Report Draft to panel for review: | November 22, 2010 |
| AP panel report comments due to editors: | December 3, 2010 |
| Final Assessment Report II to SEDAR staff: | December 17, 2010 |

Review Workshop Hotel Cut-off: January XX, 2011
RW Working Paper Submission: January 17, 2011
Final distribution to review panel: January 24, 2011
Pre-RW Conference Call (Analytical team, RW Chair) February 7-11, 2011
RW Panel Introductory Conference Call (RW Panel, Chair)..... February 7-11, 2011
Review Workshop: (TBA)..... February 14 - 18, 2011
First Draft Review Reports:..... February 18, 2011 (end of workshop)
Review Workshop Panel Drafts due to Chair: March 4, 2011
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff: March 4, 2011
Review Workshop Reports due to SEDAR Staff: March 11, 2011
Complete Assessment Report Submitted to Councils/SERO/SEFSC: March 18, 2011