

**Gulf of Mexico Greater Amberjack Update
Schedule of Events**

Draft September 2009

TORS and Schedule Approved:October 2009
 Workshop Appointments Final:January 2010

Data Evaluation

DW Working Paper/Data Submission to SEDAR Staff:March 26, 2010
 Data Scoping Conference Call: *April 19-23, 2010*
 Data Scoping Webinar..... *May 17-21, 2010*

Data Spreadsheet Deadlines:

Data Spreadsheet to panel for Review:May 28, 2010
 Data Spreadsheet Comments to Data Compiler: June 4, 2010
 Final Data Spreadsheet Approval:June 11, 2010
 Assessment Process working papers submission:June 25, 2010

Assessment Process I - Webinars:July– September, 2010

Distribution of functioning model and model documentation..... *July 9, 2010*
 First assessment webinar *July 12 - 16, 2010*
 Additional assessment webinars.....July-September, 2010
 AP Report I (base model results with select sensitivities) to SEDAR staff for distribution:
October 1, 2010

Assessment Process II - Workshop Late October – Early November 2010

First Draft of Assessment Update Report (last day of workshop)
 AP II Report Draft to panel for review:November 22, 2010
 AP panel report comments due to editors:December 3, 2010
 Final Assessment Report II to SEDAR staff: December 10, 2010

Review

Review Workshop Hotel Cut-off: January XX, 2011
 RW Working Paper Submission: January 17, 2011
 Final distribution to review panel: January 24, 2011
Pre-RW Conference Call (Analytical team, RW Chair)February 7-11, 2011
RW Panel Introductory Conference Call (RW Panel, Chair).....February 7-11, 2011

Review Workshop: (TBA).....February 14 - 18, 2011

First Draft Review Reports:..... February 18, 2011 (end of workshop)
 Review Workshop Panel Drafts due to Chair: March 4, 2011
 Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff: March 4, 2011
 Review Workshop Reports due to SEDAR Staff:March 11, 2011
 Complete Assessment Report Submitted to Councils/SERO/SEFSC: March 18, 2011