

# SEDAR

## *SouthEast Data, Assessment, and Review*

South Atlantic Fishery Management Council  
Gulf of Mexico Fishery Management Council  
Caribbean Fishery Management Council  
NOAA Fisheries Southeast Fisheries Science Center  
NOAA Fisheries Southeast Regional Office  
Atlantic States Marine Fisheries Commission  
Gulf States Marine Fisheries Commission

4055 Faber Place Drive  
North Charleston SC 29405  
Phone (843) 571-4366  
Fax (843) 769-4520  
<http://www.sefsc.noaa.gov/sedar/>

---

### *MEMORANDUM*

TO: Steve Bortone, Executive Director, GMFMC  
FROM: Julie A. Neer, SEDAR Coordinator  
DATE: January 12, 2010  
RE: Schedule approval for SEDAR 23, Gulf of Mexico and South Atlantic Goliath Grouper

Enclosed please find the proposed schedule for SEDAR 23 Gulf of Mexico and South Atlantic Goliath Grouper. Please review this information, and approve according to Gulf Council SEDAR procedures.

I would appreciate it if this matter could be included for discussion at your January 2010 SSC meeting (if necessary) and your February 2010 Council meeting. Please inform me of the results of your consideration by February 16, 2010.

Thank you for your attention to this matter.

Julie A Neer

**SEDAR 23**  
**Gulf of Mexico and South Atlantic Goliath Grouper**  
**Schedule of Events**

**Draft January 2010**

TORS and Schedule Approved: ..... February/March 2010  
Workshop Appointments Final: ..... February/March 2010

Data Workshop Deadlines

Data Scoping Conference Call (DW Panel): ..... *March 22-26, 2010*  
DW Hotel Reservation Cut off: ..... March XX, 2010  
DW Working Paper/Data Submission to SEDAR Staff: ..... April 9, 2010  
**Data Evaluation Workshop: (Saint Petersburg, FL)..... April 26 - 30, 2010**  
First draft of DW report complete..... April 30, 2010 (end of workshop)  
Final DW Reports Complete & Distribution to AW Panel: ..... June 11, 2010  
Final DW Data Spreadsheet Complete & Distribution to AW Panel: ..... June 11, 2010

Assessment Workshop Deadlines

AW Hotel Reservation Cut off: ..... July XX, 2010  
Assessment workshop working papers submission: ..... July 16, 2010  
**Assessment Workshop: (Saint Petersburg, FL) ..... August 2 - 6, 2010**  
First draft of AW report complete..... April 30, 2010 (end of workshop)  
Final AW Data Spreadsheet Complete: ..... October 22, 2010  
Final Assessment Report to SEDAR staff ..... October 22, 2010

Review Workshop Deadlines

Review Workshop Hotel Cut-off: ..... October XX, 2010  
RW Working Paper Submission: ..... November 1, 2010  
Final distribution to review panel: ..... November 1, 2010  
*Pre-RW Conference Call (Analytical team, RW Chair) ..... November 8-12, 2010*  
*RW Panel Introductory Conference Call (RW Panel, Chair)..... November 8-12, 2010*  
**Review Workshop: (FL KEYS) ..... November 15 - 19, 2010**  
First Draft Review Reports:..... November 19, 2010 (end of workshop)  
Review Workshop Panel Drafts due to Chair: ..... November 26, 2010  
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff: ..... November 26, 2010  
Review Workshop Reports due to SEDAR Staff: ..... December 3, 2010  
Complete Assessment Report Submitted to Councils/SERO/SEFSC: ..... December 6, 2010